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Ted V. Fitzgerald, AFC Project Manager
Trout Unlimited

1233 East 420 South

Payson, Utah 84651

801 465-9949

April 11, 2005

Pete Stevenson Andy Lensink

U.S. EPA U.S. EPA

999 18™ St., Suite 300 999 18" St., Suite 300
Denver, CO 80202-2466 Denver, CO 80202-2466

Dear Mr. Stevenson and Mr. Lensink,

The construction plans and cost estimates enclosed with this letter detail the scope and
specific work that is intended to be conducted under the Pacific Mine Reclamation
Project. 1 am providing them to you for your review and comment. They may be of use
to you as we continue work on the Administrative Order on Consent along with the Plan
of Work that I sent to you last week via email.

As you know Trout Unlimited has received authorization to spend up to $45,000 to
initiate this work in American Fork Canyon in 2005 utilizing funds from the Natural
Resource Conservation Service. The agreement for use of those funds has been signed
by TU and returned to NRCS for execution. The intent in 2005 is to perform that portion
of the work that can be done without disturbing any potentially contaminated mine and
mill waste deposits. The cost estimate for Stage 1 lays out that part of the work. It
includes the purchase of some materials that will be used during the construction of the
repository in Stage 2. We feel we can implement Stage 1 independent from the future
work and ask for your consideration in structuring this project in stages.

The funding agreement with NRCS includes provisions allowing the expenditure of the
$45,000 in 2005 and in 2006. With an estimate of about $20,500 for the work is Stage 1
there remains another $24,500 available for Stage 2. TU is exploring opportunities to
obtain the additional funds needed for Stage 2. We are confident that the full amount
needed to implement Stage 2 will be available in 2006, if not before.

Stage 3 of the project is work that has been approved by a Forest Service Decision Memo
under NEPA in 2001 and an MOU with TU in 2004. That work is not intended as part of
the CERCLA action under the AOC but will be completed as part of the overall project in
American Fork Canyon while equipment is on site. The NRCS funding that has been
provided for this project cannot be used for work on Federal lands and thus cannot be
used to perform Stage 3. Other funds will be needed to do that work.
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After you have looked over the plans and estimates I would like to talk to you about
specific design features of this project. I could come to your office for that discussion at
a time convenient for both of you as we get closer to completion of the AOC.

I should point out that each of the plan sheets were prepared in various colors. Because
of the high cost of reproducing colored sheets and since the drawings enclosed are subject
to change, I have reproduced some of the plan sheets in black ink only. The final,
approved drawings you will receive will be in color on each sheet.

Sincerely,

S

Ted V. Fitzgerald
AFC Project Manager

cc: Jim Baker, Snowbird Corp
Chris Wood and Others, Trout Unlimited



STAGE 1- 2005 CONSTRUCTION

Initiate Pacific Reclamation Project - Cost Estimate

4/4/05 By TVF
ttemn . Units of Method of
Nurmd Description “ o Quantity Unit Price | Total Cost
. Lump Sum
201(03) Claanng Bomow Area Lump Sum Quantity (LSQ) 1 $500.00 ssooool
203(11)e wn':a?mf“ Cubic Yards m‘m"”“’ 200 $10, n.mw'
203(19) 3‘:&”“‘:::”3@":“' Cublc Yards D’*%Q“‘"‘"’ 250 aool ssoowl
204(05) Straw/hay bales Each AQ 20 $30.00]  $600.00]
204(07)} Sikt Fence Fest AQ 250 $2.00]  $500.00
306(05) "’”"‘“B"“l ue""g:; oxcdbod, Feet AQ 600 $1 .sol ssooool
601(01) Mobilization, 2005 Lumnp Sum LSQ 1 $1,000.00]  $1,000.004
£03D(03)a 18 inch cubwent Feet [T 2 $30.001  $660.00
605(05) | Specia! pipe conection Lumnp Surm LSQ 1 $500.00 $500.00]
Remove and reinstall
606(01)a e Feet AQ 300 m.ool sa,soo.ool
Guardrail system CRT,
806{01) * type IV, Ciass A Fest AQ 400 $10.00] $4,000.
{Weatharing Steel)
606(02) * | Ternminal section, Flared Each AQ 8 $115.00]  $920.00)
so7ory |Fence.babedwie, 3 Feet AQ 400 ss.ool s1.:muo|
633(12) * Sign, closure Each AQ 3 $400.00}  $1,200.000
633(12}b * | Sign, interpretive _Each AQ 3 $800.00] _ $2.400.00]
ToTAL___ | [ swasie]
« Purchase and stockpile for

installation in 2006



STAGE 2- 2006 CONSTRUCTION

Complete Pacific Reclamation Project - Cost Estimate

4/8/05 By TVF
tem Descrivli Units of Method of Quantit Unit Price | Total Cost
. L Lump Sum
201(03) Clearing, Repository Lumgp Sum Quantty(LSQ) 1 $1.00000] $1, ouoool
Remove and salvage
202(05) barbed wire fance Lump Sum LSO 1 saoonoL ssooool
203(02)a | Excavation, Pacificll | Cubic Yards D”%g""“" 500 smool v.smoc;l
203(02)b | Excavation, Pacific Mine | Cubic Yards DQ 800 $10.00] $9,000.004
Excavation, Actual Quantity
203(02)c Blue Rock Mine Cubic Yards AQ) 3,500 s-uol a&m.ool
Excavation,
203(02)d Scotct 2 Mine Cubic Yards AQ 1,000 ) u.ro[ 34.700;3'
Embankment, .
2093(t1)d Repce Cubic Yards AQ 4,500 sszo[ szamool
203{18)a Intarceptor Ditch Fest AQ 350 $2.00] _ $700.00F
Reshape borrow and
20323) | oo o h Lump Sum LSQ 1 $4oo.oo| mml
204(05) Straw/hay bales €ach AQ 20 $30.00]  $600.00]
204(07) Sikt Fence Feet AQ ) $2.00]  $100.00)
Obliterate road, Blu
210050 eroad, Lump Sum 150 1 $1.00000] ~$1.000.00]
Compasite Lines, I ml
221(02)b Reposi Square Yards AQ 900 $20.00] $18,000.
Placed rprap, class 7,
251(01) [mathod B Qaterceplor]  Cubic Yards AQ 210 $25. $5,250.
Ditch)
Recondition hawt road .
306(06) (Notth Fork) Feet AQ 500 $1 50' s?so.oq
601{01) Mobilization, 2006 Lump Sum LSO 1 $10,000.00] $10,000.004
Addjust ground water
6036403) monkoring well, Pacific Each AQ 1 mo—ol um.ool
ingtalt guardrail, J
606(01)b Repasit Fest AQ 460 $10.00 u.ooo.ool
624(04)a p'“""'“e m"' Cubic Yards AQ 250 szool $500.00}
Seeding, Broadcast
€625(02)a | method (with mulch and Acre AQ 23 $3,000.00 96.900.001
fertilizer)
625(03} | Fabric, Siope siabilization | Square Yards AQ 1,200 s&ool sssooool
633(12)c install Sign Each AQ € $200.00]  $1,200.00]
TOTAL | $114,800.00)




STAGE 3- 2006 CONSTRUCTION

Cap Miller Hill Tunnel Disturbed Area

418105 By TVF
itern L Unis of Method of ;

Nurt Description M \ " rement Quantity Unit Price Total Cost
2208 | R""":;"‘e’" Lump Sum a"""‘l."l S(gm 1 ss00.00|  ss00.00]
203(31)d E"f.ﬁ"nmm" Cubic Yards: “‘“'Z'A%‘;"““‘Y 50 s4.70) sa.osaml
203(24) Tmr;‘““ Lump Sum Lsa 1 si.aoaoor $1.mooj
204(08) Straw/hay bales Each AQ 20 $30.00]  $600.00]
204{07) Silkt Fence Feet AQ 100 $2.00]  $200.00}
306(06) | Recondition haul roads Lump Sum AQ 900 $1.50]  $1,350.004

Seading, Broadcast
625(02) | methodw mulch and Acre AQ 07 $3,00000] $2,100.00
. fertiitzer

| 633(12)c | Instati sign Each AQ 1 $200.00] __$200.004
TOTAL 1 _$9,805.00]



